DIVISION 1
1. B-5019

ITEMN

REVISIONS TO 2007-2013 STIP

HIGHWAY PROGRAM

STIP ADDITIONS

US 17, Perquimans County. Bridge No. 14, over
Perquimans River. Deck Rehabilitation-Hydro
Demolition and Latex Modified Concrete overlay.

DIVISIONS 1, 4 AND 6

1.1-5011

DIVISION 3
1. R-5023

DIVISION 4
1. 1-5012

2. 1-5013

3. B-5020

DIVISION 6
1. B-5021

I-95, South Carolina State Line to Virginia State
Line, Robeson, Cumberland, Harnett, Johnston,
Wilson, Nash, Halifax and Northampton
Counties. Traffic operational improvements.

NC 53 (Burgaw Highway), Southwest Middle
School to SR 1135 (Morningside Road), Onslow
County. Widen to three lanes and add paved
shoulders.

I-95, NC 481 (Milepost 154) to NC 561
(Milepost 160), Halifax County. Pavement
repair.

I-95, NC 561 (Milepost 160) to SR 1600
(Milepost 167), Halifax County. Resurface.

l-95, US 701 (Bridge No. 67), SR 1162
(Hockaday Road — Bridge No. 62), SR 2137
(Pittman Road — Bridge No. 109), SR 2339
(Bagley Road — Bridge No. 112) and SR 2399
(Truck Stop Road — Bridge No. 117), Johnston
County. Elevate structures to provide 16 feet
minimum roadway clearance, paint beams and
provide Microwave Overhead Detection System
for Bridge No. 122.

l-95, SR 1726 (Bridge No. 162), SR 1723 (Bridge
No. 167), SR 1718 (Bridge No. 169), US 301
(Bridge No. 100), US 301 (Bridge No. 54) and
SR 1529 (Bridge No. 151), Robeson County.
Elevate structures to provide 16 feet minimum
roadway clearance.

DECEMBER 6, 2007

Construction FFY 08 - $1,750,000 (FA)

Construction FFY 08 - $4,000,000 (DP)

Construction SFY 08 - $5,960,000 (S)

Construction FFY 08 - $3,600,000 (DP)
Construction FFY 08 - $ 500,000 (IM)
Total Cost --------------- $4,100,000 (IM/DP)

Construction FFY 08 - $2,450,000 (DP)

Construction FFY 08 - $3,800,000 (DP)

Construction FFY 08 - $5,500,000 (DP)



ITEMN

2.B-5022 |95, SR 1005 (Bridge No. 153), SR 1815 (Bridge Construction FFY 08 - $4,120,000 (DP)
No. 154), SR 1813 (Bridge No. 155), SR 1709
(Bridge No. 81) and install over Height Detection
on Southbound 95 between Exit 77 and 75 in
Harnett County and on Northbound F95 between
Milepost 63 and Exit 65 in Cumberland County.
Elevate structures to provide 16 feet minimum
roadway clearance and install two over height
detection devices at proposed locations.

STATEWIDE
1. C-4982 Transportation Operations Center to allow Implementation FFY 08 - $6,900,000 (CMAQ)
coordinated state and regional transportation
functions in conjunction with the State
Highway Patrol Communications Center and
other emergency services providers.

STIP MODIFICAT IONS
DIVISION 1
1.B-4578 SR 1320, Martin County. Replace Bridge No. 8 Right of way FFY 08 - $36,000 (NFA)
over Conoho Creek. Delayed right of way,
FFY 07 to FFY 08. Bridge Maintenance needs
time to complete right of way plans. Construction
remains as programmed in FFY 08.

2.K-4902 US 64, Rest Area renovation and repair, Tyrrell Construction FFY 08 - $350,000 (NHS)
County. Delayed construction, FFY 07 to
FFY 08. Facilities Design needs additional
time to complete project plans.

DIVISION 2

1.B-4235 SR 1538, Pitt County. Replace Bridge No. 118 Construction FFY 08 - $650,000 (NFA)
over Grindle Creek. Delayed construction,
FFY 07 to FFY 08. Bridge Maintenance needs
additional time to acquire permits.

2.B-4236 SR 1541, Pitt County. Replace Bridge No. 121 Construction FFY 08 - $525,000 (NFA)
over Grindle Creek. Delayed construction,
FFY 07 to FFY 08 in exchange for advancing
Northampton County Bridge No. 58 (B-4213)
as requested by Bridge Maintenance.

3. W-4800 US 70, Section A: SR 1323 to SR 1603 in Lenoir  Installation FFY 08 - $170,000 (HES)
County and Section B: West of NC 43 to the
Trent River Bridge in Craven County, Craven and
Lenoir Counties. Install milled rumble strips and
thermo-plastic striping on median and outside
shoulders. Delayed installation, FFY 07 to
FFY 08. Division needs additional time to
complete plans.
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DIVISION 3
1. B-4105

2. SF-4903A

DIVISION 4
1. R-4418

2. SF-4904B

3. SI-4803

DIVISION 5
1. U-3308

2. EB-4829

NC 403, Duplin County. Replace Bridge No. 46
over White Oak Branch. Delayed right of way,
FFY 07 to FFY 08. Bridge Maintenance needs
time to acquire right of way. Construction
remains in FFY 08 as programmed.

SR 1213 (Blue Creek Road), South of SR 1241
(Blake Road), Onslow County. Delayed
construction, FFY 07 to FFY 08. Install paved
shoulders, rumble strips and guardrail. Division
needs additional time to address project scope
change.

US 64, US 70, US 117, US 158 and US 264,
Halifax, Edgecombe, Wilson, Johnston and
Wayne Counties. National Highway System
Guardrail Rehabilitation. Upgrade substandard
guardrail, end treatments and bridge anchor
units. Delayed construction, FFY 07 to FFY 08.
Division needs time to revise scope of project.

I-40, Milepost 18.9 to Milepost 29.6, Johnston
County. Install thermoplastic pavement
markers. Delayed construction, FFY 07 to
FFY 08. Division requested delay to complete
a resurfacing project within limits of SF-4904B.

US 301, North of SR 2141, Johnston County.
Re-grade crest of vertical curve. Delayed
construction, FFY 07 to FFY 08. Division
has to resolve utility conflicts and construct
project while Johnston County High School
is closed for the summer.

Durham, NC 55 (Alston Avenue), NC 147 (I. L.
“Buck” Dean Freeway) to US 70 Business-NC 98
(Holloway Street). Widen to four lanes divided
and replace Norfolk-Southern Railroad Bridges.
Delayed right of way, FFY 07 to FFY 08 and
construction, FFY 09 to FFY 11. Design needs
time to coordinate with the City of Durham,

DCHC, Norfolk-Southern and acquire right of way.

Raleigh, Neuse River Greenway, Wake County.
Falls Lake dam south to the Soccer Complex on
SR 2006 (Perry Creek Road). Delayed right of
way and construction, FFY 07 to FFY 08. City
waiting on changes to city agreement reflecting
DBE requirements.

DECEMBER 6, 2007

ITEMN

Right of way FFY 08 - $40,000 (FA)

Construction FFY 08 - $102,000 (HES)

Construction FFY 08 - $310,000 (NHS)

Construction FFY 08 - $200,000 (HES)

Construction FFY 08 - $450,000 (SG)

Right of way FFY 08 - $ 800,000 (STP)
Construction FFY 11 -$ 7,767,000 (STP)
Construction FFY 12 - $ 7,767,000 (STP)
Construction FFY 13 -$ 7,766,000 (STP)
Total Cost --------------- $24,100,000 (STP)

Right of way FFY 08 - $ 10,000 (DP)
Construction FFY 08 - $383,000 (DP)
Total Cost --------------- $393,000 (DP)



DIVISION 8

1.B-3680 US 15-501, Moore County. Replace Bridge No. 2,
over CSX Transportation. Delayed right of way,
FFY 07 to FFY 08 and construction, FFY 09 to
FFY 10. Design needed additional surveys to
address capacity issues and coordination with
Hydraulic and Structure Design over bridge span.

DIVISION 11

1.B-4284 SR 1322, Surry County. Replace Bridge No. 29
over Mill Creek. Delayed right of way, FFY 07 to
FFY 08. Bridge Maintenance needs right of way
information before proceeding. Construction
remains in FFY 08 as programmed.

DIVISIONS 12

1. W-4711 1-40, Catawba County Line to Davie County Line,
Iredell County. Install shoulder rumble strips.
Delayed construction, FFY 07 to FFY 08. Traffic
Engineering requested the delay to finalize the
pavement design and define project limits.

DECEMBER 6, 2007

ITEMN

Right of way FFY 08 - $ 250,000 (FA)
Construction FFY 10 - $4,400,000 (FA)
Construction FFY 11 - $4,400,000 (FA)
QoI RO ] R — $9,050,000 (FA)

Right of way FFY 08 - $5,000 (NFA)

Construction FFY 08 - $1,000,000 (HES)



